October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS

i i e

Please describe below reason Project has been suspended.

F

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

N/A

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

| Close out report was submitted on
¥/ Final invoice was submitted on
I Close out report will be submitted on
" There was a project savings

Input proportionate amount of TCRP savings

04/18/08

02/06/08

l:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE
Please describe below if the project scope has changed from the last Commission approved application/amendment.
None
PROJECT SCHEDULE

Phase Scope Start End

1 Environmental Prior 2000 Oct-04

2 Plans, Specifications & Estimates Prior 2000 Dec-05

3 Right of Way Acquisition May-08 Apr-06

4 Construction Oct-07 Sep-09

4 |Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:

|In February 2008, additional Federal funding was allocated to this project that won't be available until the 2009 construction season.







PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current Expenditures
Approved as of Remainder of
Allocation(s) September FY FY FY FY FY FY FY FY FY Beyond
Phase Scope by Phase 2008 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
56 | $ 56
1 Environmental $ = $ = $ $ = $ = $ = $ = $ = $ = $ = $ 56
456 | $ 456
Plans, Specifications
2 & Estimates $ = $ = $ $ = $ = $ = $ = $ = $ = $ = $ 456
Right of Way = $ =
3 Acquisition $ = $ = $ $ = $ = $ = $ = $ = $ = $ = $ -
9,488 | $ 9,488
4 Construction $ = $ = $ $ = $ = $ = $ = $ = $ = $ = $ 9,488
- $ -
4 Procurement $ = $ = $ $ = $ = $ = $ = $ = $ = $ = $ -
10,000 $ 10,000 $ - $ - $ $ - $ - $ - $ - $ - $ - $ - $ 10,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved Made by Local Estimated
LONP Agency as of Remainder of Beyond (month/year)
Amount by September FY FY FY FY FY FY FY FY FY FY When LONP
Phase Scope Phase 2008 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2016-17 Total Reimbursement
will be
1 Environmental 940,000 | $ 940,000 | $ - $ - $ $ - $ - $ - $ - $ - $ - $ - $ 940,000 Requested
Plans, Specifications
2 & Estimates 1,543,341 | $ 1,415,454 | $ 127,887 [ $ = $ $ = $ = $ = $ ° $ = $ = $ ° $ 1,543,341 2008/09
Right of Way
3 Acquisition 3,500,000 [ $ 3,380,587 $ 119,413 [ $ = $ $ = $ = $ = $ ° $ = $ = $ ° $ 3,500,000 2008/09
Construction/ 2008/09 &
4 Procurement 22,307,231 [ $ 14,415855|$ 5,999,688 [ $ 1,891,688 | $ $ = $ = $ = $ = $ = $ = $ = $ 22,307,231 2009/10
28,290,572 $ 20,151,895 $ 6,246,989 $ 1,891,688 $ $ - $ - $ - $ - $ - $ - $ - $ 28,290,572 2008/09
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s)
Not Yet Beyond
Approved by FY FY FY FY FY FY FY FY FY
Phase Scope Phase 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2016-17 Total
1 Environmental = $ = $ = $ = $ $ = $ = $ = $ = $ = $ -
Plans, Specifications
2 & Estimates = $ = $ = $ = $ $ = $ = $ = $ = $ = $ -
Right of Way
3 Acquisition = $ = $ = $ = $ $ = $ = $ = $ = $ = $ -
4 Construction = $ = $ = $ = $ $ = $ = $ = $ = $ = $ -
4 Procurement = $ = $ = $ = $ $ = $ = $ = $ = $ = $ -
- 8 - 8 - 8 - 8 $ - 8 - 8 - 8 - 8 - 8 -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
Beyond
FY FY FY FY FY FY FY FY FY
2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2016-17 Total
Resulting Cashflow for Phase 1 $ - $ - s - s $ - s = $ - s - s - s -
Resulting Cashflow for Phase 2 $ - $ - s = $ $ - s - s = $ - s - s -
Resulting Cashflow for Phase 3 $ - $ = $ - s $ = $ - s = $ = $ = $ -
Resulting Cashflow for Phase 4 $ - $ = $ - s $ = $ - s = $ = $ = $ -
Resulting Cashflow for Phase ¢ $ - $ = $ = $ $ = $ = $ = $ = $ = $ -
$ - 8 - 8 - 8 $ - 8 - 8 - 8 - 8 - 8 -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ 56,000 $ 456,000 $ ° $ 9,488,000 $ 10,000,000
Proposed $ = $ = $ = $ = $ -
RSTP Federal Committed $ 313,000 $ 46,431 $ 1,011,012 $ 981,000 $ 2,351,443
Proposed $ = $ = $ = $ = $ -
CMAQ Federal Committed $ - $ - $ - $ 1,579,000 $ 1,579,000
Proposed $ = $ = $ = $ = $ -
TCSP Federal Committed $ -8 -8 -8 1,056,019 $ 1,056,019
Proposed $ = $ = $ = $ = $ -
HPP CA-429 Federal Committed $ = $ = $ = $ 1,095,116 $ 1,095,116
Proposed $ = $ = $ = $ = $ -
HPP CA-261 Federal Committed $ = $ = $ = $ 491,964 $ 491,964
Proposed $ = $ = $ = $ = $ -
HPP CA-806 Federal Committed $ = $ = $ = $ 490,000 $ 490,000
Proposed $ = $ = $ = $ = $ -
County Funds |Local Committed $ 571,000 $ 1,040,910 $ 1,449,988 $ 107,413 $ 3,169,311
Proposed $ = $ = $ = $ = $ -
Private Local Committed $ - $ - $ - $ 341,390 $ 341,390
Proposed $ = $ = $ = $ = $ -
Utility Local Committed $ - $ - $ - $ 1,278,329 $ 1,278,329
Proposed $ = $ = $ = $ = $ -
IGSDF Local Committed $ = $ = $ 1,039,000 $ 1,899,000 $ 2,938,000
Proposed $ = $ = $ = $ = $ -
Measure C Local Committed $ = $ = $ = $ = $ -
Proposed $ - $ - $ - $ 3,500,000 $ 3,500,000
Totals Committed $ 940,000 $ 1,543,341 $ 3,500,000 $ 18,807,231 $ 24,790,572
Proposed $ - $ - $ - $ 3,500,000 $ 3,500,000

Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:

Due to additional federal funds becoming available, there is a reduction in local funds.




